Procurement Plan

For The Period

1.07.2011 To 30.06.2012

Procurement Plan (MoEF) for the period of 1.07.2011 to 30.06.2012
	Sl. No.
	Package Number
	Description of Services
	 Estimated Cost (in 000 US$)  
	Procure Method
	Advertising forShort listing (Date)
	TOR/Shortlist to be 
Finalised (Date)
	•RFP / Short list to be forwarded to the Bank (Date)**
	No Objection from Bank for TOR/ Shortlist/ Final RFP (Date)**
	RFP Issued (Date)
	Proposals
to be Received by the Project Authorities (Date)
	Technical Evaluation to be Finalised 
(Date)
	No Objec-tion by the Bank
(Technical Evaluation)
(Date)**
	Opening of Financial Proposal
	Submit No Objection from Bank on Contract Award
	No Objection From Bank on Contract

	Services
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	1
	MOEF-S1
	Management Consultants for managing and monitoring the CBIPMP for MoEF  
	766.99
	QCBS
	
	
	
	Under discussion
	
	
	
	
	
	

	2
	MOEF-S2
	Development of Methodologies for National Programme for Rehabilitation of Polluted Sites
	848.63
	QCBS
	10/7/2011
	15/11/2011
	25/11/2011
	3/12/2011
	10/12/2011
	24/01/2012
	14/02/2012
	21/02/2012
	28/02/2012 
	07/03/2012 
	17/03/2012 

	3
	MOEF- S3
	Inventory and Mapping of Probably Contaminated Sites 
	746.60
	QCBS
	10/7/2011
	15/11/2011
	25/11/2011
	3/12/2011
	10/12/2011
	24/01/2012
	14/02/2012
	21/02/2012
	28/02/2012 
	07/03/2012 
	17/03/2012 

	4
	MOEF-S4
	Development of National Programme for Rehabilitation of Polluted Sites
	499.29
	QCBS
	10/7/2011
	15/11/2011
	25/11/2011
	3/12/2011
	10/12/2011
	24/01/2012
	14/02/2012
	21/02/2012
	28/02/2012 
	07/03/2012 
	17/03/2012 

	5
	MOEF-S5
	Training on Implementation of Remediation Processes based on Cost Benefit Analysis (NPRPS) - (Training)
	97.88
	SS
	
	The training will be conducted during February / March 2012 
	
	

	6
	MOEF-S6
	Training on Innovative Remediation Technologies and Methodologies, focusing on international best practices (study tour) - (Training)
	114.35
	SS
	
	The Study tour will be conducted during February / March 2012
	
	


	Sl. No.
	Package Number
	Description of Works and Goods
	 Estimated Base Cost (in 000 US$)  
	Method of Procurement
	Pror / Post
	Design/ Investigation completed (Date)
	Estimate Prepared &  Sanctioned
(Date and Value) 
 
	Preparation of Bid Document  
   (Date)
 
	Domestic Preference Yes or No
	Bank's No Objection to Bidding document (date)**
	Bid Invitation (Date)
	Bid Opened On (Date)
	Contract Award decided (date/Value/Currency)
	Bank's No Objection to Contract Award (date)**
	Contract Signed (date/Value/Currency)
	Contract No.

	 
	 
	 
	 
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Goods
	 
	 
	 
	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	2
	MOEF-G2
	Office goods & equipment
	52.31*
	Shopping
	Post
	Part Procurement plan for office goods & equipment is as per Annexure ‘A’



	3
	MOEF-G1
	Laboratory Equipments:
	643.20
	ICB/NCB
	Prior
	The equipments required are being identified and their specifications will be firmed up. Actual procurement will start during the Financial Year 2012-13


* USD 52.31 million is the total estimate for five years requirement. Individual item will be below threshold USD 30,000 for shopping.

Annexure ‘A’

	
	
	Goods and equipment
	
	

	
	
	
	

	
	Capacity Building for Industrial Pollution Management Project - Loan No. 7924-IN and Credit No. 4755-IN
	

	
	
	
	
	
	            Rupees in Lakhs

	 

Sl. No.
	 

Components and requirements
	 

Qty.
	 

Estimated Cost *
	Period
	 

Mode of Procurement
	 

Remarks

	
	
	
	
	1.07.2011 to 30.06.2012
	
	

	1
	Desk top Computer with 17" LCD/TFT Colour Monitor
	4 nos.
	2.50
	1.25
	SH
	 USD 0.052 million is the total requirement for the project. Individual items will be below the threshold of USD 30,000
 

 

	2
	Laser Printrs
	4 nos.
	1.00
	0.50
	SH
	

	3
	UPS
	4 nos.
	0.25
	0.12
	SH
	

	4
	Laptop Computer
	3 nos.
	3.50
	1.17
	SH
	

	5
	Digital copier & Multifunctional Office Machines
	4 nos.
	0.90
	0.45
	SH
	

	14
	Misc. small Items
	--
	1.00
	0.25
	SH
	

	 
	Total
	 
	23.50
	3.74
	 
	

	
	
	
	

	
	SH = Shopping Procedure of the World Bank
	
	
	


